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Contractor’'s Name: Project Resources Inc.
Contract Number: W9128F-04-D-0029 -
Site Name & Location: VB I-70 Superfund Site
Time Period: 03JULO4 - 09JUL04 Report # © 004 |
Project Safety Report
Days Worked To Date: 24 Date of Last Accident: N/A
Project Man-hours Te Date: 6,231.25 Hours Worked w/o Accident: 6,231.25
Comments/issues: None.
Project QC/QA Report
Project Deficiencies: | None.
Comments/issues: None,
Projoct Schedule Report
Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNG4 30DECO4 16JUNOY * 15DECO4 20
Property Close-Out 310CT0S 15MAROS 0
Final Report 01DEC04 15JANOS 0
PROJECT 16JUN04 | 15MAROS 16JUN04* | LSMAROS —10

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Property owners were contacted and restoration appointments were scheduled.
Eight properties remediated to backfill this week.

Fifteen restoration appointments completed for a total of 228 to date.

Nine completion appointments completed.

meeting.

the job walk. Bids are due on Monday July 12, 2004,
« Qut of town crew rotated back on Tuesday, July 6, 2004,

Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, COPHE, on-site Wednesday, July 6, 2004 for a wesekly

+ Site walk for sprinkler system subcontractors conducted July 8, 2004, Five companies were represented at

Upcoming Project Activities

+ Remediation of 7 homes scheduled for next week.
+ Restoration appointments to continue, with fifteen scheduled for next week.
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Project Quantities

Item Unit Last Report To Date - Comment ...
Completed Properties Property 17 25
Square Footage Excavated SF 84,884 108,385*

*Approximate totals
Project Photos

Additional Comments/Observations

[ @ None
o9JuLo4
Signed: Michelle Smith Date:
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